
ID WBS Task Name Finish
1 1 Run II Upgrades Tue 4/24/07
2 1.1 Protons on Pbar Target Mon 11/8/04
3 1.1.1 Slip Stacking Mon 11/8/04

4 1.1.2 Pbar Target and Sweeping Mon 3/1/04

5 1.2 Pbar Acceptance Fri 1/19/07
6 1.2.1 Lithium Lens Upgrades Wed 1/10/07

7 1.2.2 AP2 and Debuncher Acceptance Fri 1/19/07

8 1.3 Pbar Stacking and Cooling Tue 11/1/05
9 1.3.3 Stacktail Cooling Tue 11/1/05

10 1.3.4 Recycler Stacking and Cooling Wed 5/26/04

11 1.3.5 Electron Cooling Tue 1/25/05

12 1.3.6 Rapid Transfers Thu 11/18/04

13 1.4 Tevatron High Luminosity Mon 4/23/07
14 1.4.3 Active Beam-Beam Compensation Mon 4/23/07

15 1.4.4 Increased Beam-Beam Separation Fri 3/30/07

16 1.5 Shutdowns Fri 9/16/05
17 1.5.1 summer 03 Fri 9/5/03

18 1.5.2 summer 04 Fri 9/3/04

19 1.5.3 summer 05 Fri 9/16/05

20 1.5.4 IIb shutdown Fri 1/19/07

21 1.6 Project Management Tue 4/24/07
22 1.6.2.1 Evaluation: Tevatron Upgrade Plan Mon 9/29/03

23 1.6.2.2 Evaluation: RR & e-cool commissioning plan Wed 11/26/03

24 1.6.2.3 Evaluation: Phase 2-4 Transition Plan Fri 4/16/04

25 1.6.2.4 Start Phase 2 Mon 11/8/04

26 1.6.2.5 Start Phase 3 Tue 2/22/05

27 1.6.2.6 Start Phase 4 Thu 11/3/05

28 1.6.2.7 Start Phase 5 Tue 4/24/07
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